
 

FMSIB Quarterly Project Report for Sept 2011  

   FMSIB PROJECT # 47 
 

Agency Name and Project Title 
City of Renton 
Strander Blvd. / SW 27

th
 St. Connection-Phase 2 

Project Description 
 

Phase 2 constructs the undercrossing of the BNSF railroad and provides a 
temporary connection to the proposed Tukwila Commuter Rail Station. The 
complete project will construct a grade separated five-lane roadway underneath 
the Union Pacific and BNSF railways, connecting the existing principal arterial 
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton 

 

Contractor 
Project not yet awarded 
 

Recent Progress 
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad 
tracks, with the tracks remaining in their current location.  The City of Renton is working with BNSF, Sound Transit, City of 
Tukwila and The Boeing Co. to have the 1

st
 undercrossing under construction by 2011.  

 
In June, the City submitted Final Plans, Specifications and Estimate to WSDOT for final approval and authorization to go to 
Construction.   Bid Advertisement was in August 2011.  Award has not occurred. 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 

Bid advertisement of the BNSF underpass portion of the project was delayed in April to allow the two lane roadway connection 
to be included as part of the project.  With additional funding secured, the project will construct both the BNSF railway 
underpass and the two lane roadway in one construction contract. 
 
State funds will be utilized for which phase (s) of the project. Construction. 

Environmental Impacts / Compliance  
 
Project is in compliance with NEPA and SEPA guidelines. 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Federal funds are included in the PE phase at this time. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents Approved 12/10 12/10 
 

RW Complete:       02/11 03/11  

Contract Advertised 07/11 08/11  

Contract Awarded 08/11   

Groundbreaking 09/11   

Open to Traffic 12/13   

 

Project Cost Summary: 
 
Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

Dollars in  
millions 

1.56 

0.70 

15.53 

17.79 
  

Percent  
of total 

9% 

4% 

87% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 

                          Date      Planned        Revised               Actual 
                              9/11       $   1.0            __________           __0.252_ _ 
                            11/11       $   2.55          __________           _________ 
                              2/12       $                    __________           _________ 
                              5/12       $                    __ _0.5____           _________ 
                              8/12       $                    __ _0.5____           _________ 
                            11/12       $                    __ _0.5____           _________ 
                              2/13       $_____          __ _0.5____           _________ 
                              5/13       $       ___       __ _0.5____           _________ 
                              6/13       $         _         __ _0.8____           _________ 
                 Total  11-13        $_3.55_        _$0.3.30_ __          __0.252 __ 
 

Carryover of 13-15              $_____          _         ___              _________ 
 

                Total  11-13        $_3.55          _  $3.30    ___         __0.252_ _ 

     GRAND TOTAL            $_3.55__       __$3.55____           _________ 

Agency Contact Information: Keith Woolley (425) 430-7318     -     kwoolley@rentonwa.gov 

Freight Mobility  
Strategic Investment Board 


